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United States Environmental Protection Agency
J&W Pallet and Drum Site
Pollution Report (POLREP) #2 and Final

Date: September 15, 2006

From: Karen Buerki
On-Scene Coordinator
U.S. EPA Region 4

To: Site File .
Mary Smiley, GA EPD
Susan Hansen, EAD :
Regional Response Center (for distribution)

L GENERAL SITE INFORMATION

Site Name and Location: J&W Pallet and Drum
1121 Allene Avenue
Atlanta, Fulton County, Georgia 30310

Dates Covered: June 26, 2004 through May 18, 2005
Start Date: June 22, 2004

Completion Date: May 18, 2005

Incident Category:

Inactive Facility, Drum Recycler
Non-NPL, Fund Lead, Time-Critical Removal Action
Site ID No.: A4FG

Response Authority: CERCLA CERCLIS ID No.: GAD984310797
ERNS No.: NRC #725818 State Notification: GA EPD
Task Order (TO) No.: 0206-F4-0020 Site Ceiling: $315,000 - April 4, 2005

TO Ceiling: $200,000 - June 22, 2004 -
$235,000 - April 4, 2005

II. BACKGROUND INFORMATION

When the facility was operational, it was used for drum recycling. The warehouse was
full of drums and containers with residual hazardous waste in them. The roof had collapsed and
the yard was overgrown with kudzu, making the exact contents of the warehouse and property difficult to
ascertain. The facility had not been operational as a permitted business since 2002, however, soil
staining, factory seals, container labels, tote placards on the ground outside the front door and inside the
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warchouse, with dates as recent as April 2004, indicate unauthorized drum recycling had occurred.
Liquid waste had accumulated on the floor and was discharging through the mortar of a blocked-up
doorway and out into the street.

On June 22, 2004, Karen Buerki, On-Scene Coordinator (OSC), was dispatched to 1121 Allene
Avenuc at the request of the Atlanta Fire Department to investigate a discharge of unknown liquid to a
storm drain. A removal site evaluation in accordance with the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP), 40 CFR Part 300.410, determined that there was a threat to public
health or welfare or the environment poscd by the presence of approximately 3,000 drums and various
containers labeled or hazard categorized as flammabile, corrosive, oxidizer, listed hazardous waste, or
poison liquids contained in and around a dilapidated warehouse, corroded and unsecured acetylene
cylinders, and a discharge of unknown chemicals to a near-by storm drain from the J&W Pallet and Drum
Co. Based on the removal site evaluation, the OSC determined that the Site meets the criteria for
initiating a Removal Action under Section 300.415 of the NCP. As a result of Sitc conditions, immediate
action pursuant to Section 104 of the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA), was necessary at the Site.

1. RESPONSE INFORMATION

A. Actions Taken

1. Current Situation
a. ERRS contractor WRSIE completed disposal activities on May 18, 2005.
b. Resources used on-site:

EPA (1), START II (1-4), ERRS (5)

WRSIE crew consisted of a Project Manager, two Equipment Operators, and
three Technicians. START-2 contractor provided site assessment, hazcatting,
site documentation, and confirmation sampling.

c. Weather conditions were generally hot with occasional thunderstorms.
2. Response Actions

a. ERRS provided fencing for site security and conducted demolition of fallen
sections of roofing to provide a safe work area.

b. ERRS cleared the property, bulked wastes, excavated contaminated soil, disposed
of RCRA-empty drums and totes, and provided for disposal of wastes and
contaminated soil.

C. ERRS cleancd out the warehouse and restored the drain to the City of Atlanta
sewer system.

B. Usc of Innovative Technologics
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None

C. Community Involvement

Fact Sheets were distributed within the suﬁounding neighborhood. CIC Sherryl
Carbonaro contacted Councilwoman Cleta Winslow and Mayor Shirley Franklin’s office.

D. Unusual Circum‘stance_s
| None
E. Future Considerations
None
F. Post Removal Site Controls
None

IV. CONTRACTOR INFORMATION AND ESTIMATED COSTS (through April 4, 2006)

Extramural Ceiling - 2|5 Cost to Date "%
SO Remaining
ERRS (WRSIE) TO #0206-F4-0020 $235,000.00 $224,481.20 4.5%
START-2 ' (TTEMI) TDD #4T-04-06-A-007 $45,000.00 $44,573.33 1%
START-2 (TTEMI) TDD #4T-04-06-B-005 -$65,000.00 $57,100.00 12%
Total Extramural $345,000.00 | $326,154.53
Intramural EPA Costs $5,000
Total Intramural $5,000
SITE TOTAL 7 53451000.00 | 833115453 | L.

! Removal Assessment TDD not applied to the site ceiling

V. DISPOSITION OF WASTES




Seventeen waste streams were identified. Amounts reflect actual amounts removed off-site,

cumulative to the end of the period covered by this POLREP.

. Waitestream T
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C&D Debris 184.71 Tons None Waste Management
Pine Bluff Landfill
Ball Ground, GA
Subtitle D, Non-Hazardous, 20.90 Tons None Pine Ridge Landfill
Non-Regulated Soils Griffin, GA
RCRA-Empty Containers 2,022 None Greenleaf Treatment Services
Macon, GA
Hydrofluoric Acid Drums 27 U134 C-MAC Environmental Group
Glencoe, AL
Listed Waste Drum 1 F006 C-MAC Environmental Group
Glencoe, AL
Aqueous Liquids 8,207 Gallons None EQ of Augusta
Augusta, GA
High BTU Liquids-Organic 5 Drums None EQ North Carolina
Apex, NC
Low BTU Liquids-Organic 1 Drum None EQ Industrial Scrvices
Atlanta, GA
Sludges 18 Drums None EQ Industrial Services
Atlanta, GA
Solids 4 Drums None EQ Industrial Services
Atlanta, GA
Flammable Organic Liquids 2 Drum D001, D007, EQ North Carolina
D008 Apex, NC
Flammable Organic Sludges 1 Drum D001 EQ North Carolina
Apex, NC
Hazardous Waste Organic 1 Drum DO18 EQ North Carolina
Liquids Apex, NC
Hazardous Waste Aqueous 4 Drums D007 EQ North Carolina
Liquids Apex, NC
Acidic Liquids 5 Drums D002, D007 EQ North Carolina

Apex, NC




Caustic Liquids 3 Drums D002 EQ North Carolina
Apex, NC -
PCB Ballasts 1 Drum None Wayne Disposal, Inc.

Belleville, MI

‘Location /Vend or- e

3

Mercury-containing Lights 260 Universal AERC, Inc
Waste West Melbourne, FL

Tires 115 None RTG of Georgia
Atlanta, GA

Auto Batteries 12 None

Acetylene Cylinders 9 None Linde Gas
BOC Gas (2)

Oxygen Cylinders 9 None Linde Gas
BOC Gas (1)

VL. ROSTER OF AGENCIES/ORGANIZATIONS ASSISTING IN REMOVAL
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Role/Activity

U.S. EPA Region 4

Karen Buerki
Jose Negron
Sherryl Carbonaro

404-562-8747
404-562-8754
404-562-8611

osC
OSsC
CIC

WRSIE Greg Garrison 813-684-4400 Project Manager
Mike Ingle
TTEMI Neal Daniel Project Manager
John Schendel
Charlie Parker
GAEPD Mary Smiley 404-656-6905 State Responder
PRP J. Mercer Brown 404-771-4939 - Property Owner
PRP Jesse James Woods, Jr. Business Owners
" | Anthony Tyrone Jones
City of Atlanta Robert Coleman 404-624-0751 Wastewater Treatment

and Collection




City of Atlanta
Fire Dcpartment

Michael Williams,
Assistant Chief

404-658-7412

First Responder

Please bc advised that statements in this document concerning the status of responsc activities are intended solely
for use by employees of the United States Environmental Protection Agency for management of the Superfund
removal program and are not intended for use in calculating cost recovery statutes of limitations. Moreover, EPA
may continue to evaluate this site to determine the necessity of additional response actions.




